SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:23PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 239 Const Calendar Day: 820 Date: 07-Dec-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12 PM 4PM 50 - 58
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute

Work description.
[]

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
*ABF-SUB-002171R01, "PWS Restraint System at Pier W2".

* ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
*ABF-SUB-002019R02, "West End Tramway".

*ABF-SUB-002416R00, "West Floating Arms".

*ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".

*ABF-SUB-002393R00, "Pier W2 Access Platform".

*ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".

ACTIVITIES:

1. The ABF crews set up two scaffolding (Platforms) at the top of the Floating and Transfer arms for both
the North and South side of Pier W2. Different pictures show the exact location of these scaffoldings.

2. The ABF crews also installed the assembly of cable anchors and rollers for the jacking of the Secondary
Hauling System which are being used in the PWS lowering process. The crews assembled 30 anchor set
and rollers for the East and West saddles. Various pictures show the assembly and installation.

3. At the end of the working day, the ABF crews changed the position of the Primary Hauling System
counterweight, Mr. Scott Smith, the superintendent, mentioned that we are going to set up the
counterweight at elevation of 16 feet so that when the haul rope splicing is completed, it is expected to
have counterweight elevation 10 feet lower and consequently the counterweight height will be 6 feet from
the foundation. ABF prefers that the counterweight to be located at a low elevation from the foundation.
Haul rope splicing will be started probably tomorrow after training the special group for doing the splice.
The cable of winch shows that the Primary haul rope in under full tension of 25Kips, as shown in the
picture.

4. Portion of the scaffolding which had conflict with the haul rope was removed at the North side of Pier
W2. On the side the condition was different, nevertheless was modified.

5. The ABF crews continued painting of the added steel sections to the Secondary Hauling System and
unpainted surfaces of all the brackets located at Pier W2.

6. The selected attached pictures show the detail of the performed activities.

ABF crews involved in pier W2 activities:
-Jerry Kubala
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-Rigoverto Garcia
- Joseph Stone
-Jonathan Canites
-Ryan Nash

Painting:
-Javier Alcala
-Jorge Romero
-Victor Ruiz
-Martin Zavala

Equipments:
-Lincoln Welding Machine (ABF002082)
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
VICTOR RUIZ 2.00 0.00 0.00 2.00 D
JORGE ROMERO 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 6.00 2.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 6.00 2.00 0.00 8.00 D
MARTIN ZAVALA 8.00 0.00 0.00 8.00 D
JAVIER ALCALA 8.00 0.00 0.00 8.00 D
Ironworker APP JONATHAN CANITES 8.00 2.00 0.00 10.00 D
Ironworker APP RYAN NASH 8.00 2.00 0.00 10.00 D
Ironworker JNM JOSEPH STONE 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002082 WELDER, LINCOLN 500-549 AMP DSL/TOW No
600 000 000 0.00 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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